
Emergency and Remedial Response Division 
U.S. Environmental Protection Agency, Region 2 
290 Broadway, 19th Floor 
New York, New York 1 0007-1866 
Attention: Ms. Jennifer LaPoma, Remedial Project Manager 

U.S. Environmental Protection Agency 
2890 Woodbridge Avenue 
Edison, New Jersey 08837 
Attn: Lower Passaic River Study Area On-Scene Coordinator 

Re: Quarterly Progress Report for 2nd Quarter 2016 Work Period 
Unilateral Administrative Order 
Lower Passaic River Study Area River Mile 10.9 Time Critical Removal Action 

Dear Ms. LaPoma and On-Scene Coordinator: 

Submitted herewith is the Quarterly Progress Report for work performed on the Unilateral 
Administrative Order (UAO) for the Lower Passaic River Study Area (LPRSA) River Mile 10.9 
Time Critical Removal Action (TCRA). This progress report has been prepared pursuant to 
Section X, Paragraph 32 of the UAO between the U.S. Environmental Protection Agency and 
Occidental Chemical Corporation, Index No. CERCLA-02-2012-2020, and the June 24, 2015 
letter from USEPA allowing for quarterly reporting under said UAO. 

If you have any questions, please contact me at 732-246-5853. 



cc: Office of Regional Counsel 
U.S. Environmental Protection Agency, Region 2 
290 Broadway, 17th Floor 
New York, New York 10007-1866 
Attn: Lower Passaic River Study Area Site Attorney- Sarah Flanagan 

New Jersey Department of Environmental Protection 
Site Remediation Program 
401 E. State Street 
P.O. Box 028 
Trenton, New Jersey 08265-0028 
Attn: Lower Passaic River Study Area Project Manager- Jay Nickerson 



QUARTERLY PROGRESS REPORT 
UNILATERAL ADMINISTRATIVE ORDER - LOWER PASSAIC RIVER STUDY AREA 

RIVER MILE 10.9 TIME CRITICAL REMOVAL ACTION 
WORK PERIOD: 2nd QUARTER 2016 

A. Actions Taken Toward Achieving Compliance with the Order 

1. None 

B. Actual or Potential Violations and Other Problems Encountered 

1. None 

C. Corrective Actions 

1. None 

D. Validated Sampling or Testing Results Received or Generated During the Course of 
Implementing the Work 

1. None 

E. Future Plans, Actions and Data Scheduled for next 45 days 

1. None 

F. Work Completion Estimates 

1. None 

G. Delays Encountered or Anticipated and Mitigation Actions 

1. None 


